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DAMES & MOORE A PROFESSIONAL LIMITED PARTNERSHIP

12 COMMERCE DRIVE, CRANFORD, NEW JERSEY 07016-1101 (201) 272-8300

October 19, 1988

Ma. Janet reldstein

US Environmentsl Protection Agency
26 Federal Plaza

New York, New York 10278

Re: Composite Phase I Schedule
0ff-Site Remedial Investigation
On-Site Bedrock Investigation

SCP Site, Carlstadt, Nev Jersey

Dear Ma, Peldatein:

Attached is the composite schedule for Phase I of the off-site
remedial inveatigation (POP Revigion Ro, 8) and Phase ! of the on-site
bedrock investigation (POP Revision No. 9). A8 we discussed on
October 17, 1988, the schedule allows for the installation of the initial
bedrock well only.

This achedule supercedes the revised Phase I off-site RI
achedule transmitted to you on July 13, 1988.

Please call if you have any questions,
Very truly yours,
DAMES & MOORE

Y

Gerard M, Coscia, P,R,
Project Manager
GMC/jha
Attachment

ce: William Warren, Esq.
J. Koczan
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NOTES:

1. Contigeed wpen USEP A QESLON 6 spprovel oF: POP Revisions Ne Sasd 9, receipt of sigred actsen agresmasd.
and recalsl of signed we * pervait spplicatiens

2. intiudes Dames 8 Moere fleld crow reobiiization. d-ier mobiiizatinn, isberstery Coardination.
wilily check and of¥ -stie owasr lacation approvel

3. tpon covgletion, the W is will be sw™veyed by ¢ NS liceacsd swveyor

4. (s Lime peried the s whurdem walls will be sluy-tested tomeciod duretion of tesi: 5-6 days)

S. This schedude dust notl | lude contigancy for weslher deleys

6 Duration of fisld sctivil: 3 shews sn schedsde sssumes resiorslim of sile ubifilies prior I siert of
work, longer durelions - @y remdt If sile tiliea are not resiend.

PROPOSED SCHEDULE
S.? PHASE | OFF-SITE REMEDIAL INVESTIGATION (POP REVISIONS No. 8)
g‘;’ AND PHASE | ON-SITE BEDROCK INVESTIGATION (POP REVISION No. 9)
%) ' SCP S11E RIFS
O : CARLSTADT, NEW JERSEY
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